Sector: Railways

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
1	Gujarat	Rail between Dahej and Bharuch by Bharuch Dahej Rail Co. Ltd	PPP	Gujarat Maritime Board	Ports	Railways	Dahej	Completed/ Operational	395.000						
2	Gujarat	Surat Hazira Rail Road Project by Hazira Infrastructure Pvt Ltd	PPP	Gujarat Maritime Board	Ports	Railways	Hazira	Under Implementation	762.300						
3	Gujarat	Gandhidham- Palanpur Guage Conversion	PPP	R&B Dept. / RVNL	Railways			Under Implementation	499.950						

Completed/ Operational		Under Implementation		Under Bidding		Pipeline		Total Projects	
Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)
1	395	2	1262.25	0	0	0	0	3	1657.25